

caa[®] Contract
Administration
Associates


/// EXPERT SERVICES
FOR **ENGINEERING**
AND **CONSTRUCTION**
PROJECTS.

/// *We look closer.*

WIDE RANGE
OF INDUSTRY
SECTORS



SERVICES



/// We look closer.

/// OUR MULTIDISCIPLINARY TEAM IS EXPERIENCED IN ACTING AS **INDEPENDENT EXPERT** DURING FORMAL DISPUTE RESOLUTION PROCESSES INCLUDING INTERNATIONAL ARBITRATION PROCEEDINGS.

With extensive experience in Project Management, Contract Management and Change & Claim Management we can provide expert analysis covering a wide range of topics that are frequently encountered on large international infrastructure and construction projects, such as **Adverse Project Conditions, Project Delay & Disruption, Damage Assessment & Quantification.**

CAA further develops and quantifies all types of claims dealing with **Scope Change, Delay and Disruption, Loss of Productivity, Extension of Time, Works Suspension** and **Termination.**

SECTORS

/// CAA OPERATES IN A WIDE RANGE OF INDUSTRY SECTORS.

/// CAA ANALYSES THE COMPLEXITY OF EACH CASE INDIVIDUALLY AND PREPARES INDEPENDENT AND IMPARTIAL EXPERT REPORTS.

OUR SECTORS

/// We look further.

Renewable Energy [onshore, offshore]

Power Generation

Oil & Gas

Power Transmission and Distribution

Civil Engineering Projects [Roads, Tunnels, etc.]

Industrial Process Plants

PPP Infrastructure Projects

Mining

Railway Transportation Systems

Water Treatment Plants



SOLUTIONS

— **/// CAA PROVIDES COMPREHENSIVE SOLUTIONS.**

1 Expert Analysis

CAA is specialized at undertaking a detailed examination and preparation of an appropriate expert report considering all relevant technical, contractual and financial aspects.



2 Cause and Effect Linkage

Once the circumstances and context of the change event have been established the appropriate methodology to identify cause and effect will be determined, this includes Measured Mile and other methodologies.



3 Forensic Delay Analysis

A Forensic Schedule Analysis will determine the root cause of project delays and the effect on schedule using an established schedule analysis technique [Critical Path Method] that is appropriate for the particular project under analysis.

CAA is there to assist you when a Forensic Schedule Analysis is required either during project execution or a dispute proceeding.



4 Damage Quantification

CAA provides assessment of damages resulting from project claim events, including prolongation costs, loss of productivity, loss of profit, loss of revenue and additional works claims.



7 Strategic Advice in Dispute Proceedings

Very often the matters in dispute between contracting parties to a large infrastructure and construction project are complex in nature and greatly benefit from the intervention of an experienced independent expert to provide an impartial and objective opinion.



6 Technical Document Review and Management

CAA can undertake forensic review of project documents and data to identify critical evidence relevant to matters in dispute and implement an effective document management and review system.



5 Multidisciplinary Team

CAA consists of a multidisciplinary and multinational team that provides consultancy services in English, Spanish, Portuguese, French and German.

Furthermore, our experts are experienced in providing oral testimony in front of tribunals or federal courts in various jurisdictions.



/// NEAR TO YOU. AND AROUND THE WORLD. **CONTACT US.**



MEXICO

Ejército Nacional 418, Of. 303-304
Chapultepec Morales
11570 Mexico City

Phone: +52 (55) 55456918
ernst.hechenberger@ca-associates.com



GERMANY

Parkstrasse 22
65189 Wiesbaden, Germany

Phone: +49 (611) 5059299-0
viktor.warkentin@ca-associates.com



SPAIN

Calle de Jenner, n°8
Bajo Izquierda
28010 Madrid, Spain

Phone: +34 910 103464
enrique.abiega@ca-associates.com



UNITED KINGDOM

1 Fetter Lane
London EC4A 1BR
United Kingdom

Tel.: +44 (0) 20 3878 8622
declan.tonge@ca-associates.com

Establishing further offices in South America